
 

 www.ora.wa.gov 360-407-7037  800-917-0043 help@ora.wa.gov Rev. 2/09 1 

Quarterly Report #1 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

May 12, 2011 

Please send comments to jane.dewell@ora.wa.gov 

 

This is the first quarterly report for the GPT MAP Team and covers initial work (August to 

November 2010) and MAP Team work from November 2010 to March 2011. Project details are 

available on the GPT MAP Team website: 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/default.aspx  

Accomplishments 

► MAP Team Developed 

 State, federal, and local/regional agencies staff assigned to MAP team; two tribes 

(Lummi Nation and Nooksack Tribe) provided representatives. 

 Conducted initial team and kickoff meetings, executive briefing, wetland briefing, site 

visit, and MAP meeting #1. 

► MAP Tools Developed 

 Website set up and actively used by MAP Team participants and general public (over 90 

registered users). 

 Standard Operating Procedures (SOP) drafted and refined by MAP Team. 

 Regulatory Diagram and Milestones developed and continually refined to illustrate multi-

agency processes and decision points. 

 Schedule developed and continually refined as key dates are confirmed by responsible 

agencies. 

► Early Project Review Initiated 

 Early review taking place in MAP Team meetings and through coordination of 

documents on website. 

 Regulatory agencies committed to and focused on early technical review of proposed 

project. 

► Permit Processes Streamlined – MAP Team members assisted in quick review and 

turnaround of permit applications for preliminary field work. 
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► Key MAP Team Meetings  

Date Meeting  Purpose Outcomes 

8/4/2010 Initial Governor’s 
Office Meeting 

To introduce the project. Company, ORA, and agencies begin 
effort to set up fully coordinated cost- 
reimbursed MAP Team.  

11/16/2010 Initial Team Meeting To review and develop consensus 
on MAP Team work plan and 
agreement. 

Agency staff will participate in and 
contribute to MAP Team process. 

11/30/2010 Project Kickoff 
Meeting 

Briefing on and discussion of GPT 
project. 

MAP Team agency staff provided 
detailed requests for additional 
information and input on regulatory 
processes for project. 

12/6/2010 Executive Team 
Meeting 

Brief agency executives on status 
and progress of GPT MAP team 
project. 

Agency executives provided input on 
schedule and regulatory processes to 
project proponent. 

2/17/2011 Site Visit To allow MAP Team to view the 
site.  

MAP Team viewed site and provided 
input on types of issues and impacts 
for project proponent to consider. 

3/17/2011 MAP Team Meeting 
#1 

Review and discuss project details. 
Complete project’s regulatory 
process diagram and schedule. 
Complete the guidelines for the 
MAP Team’s process. 

MAP Team identified and began 
discussion of important impacts and 
issues based on review of preliminary 
project documents (posted to website 
2/28/2011), refined tools (regulatory 
process diagram, schedule, SOP), 
and set topics for future MAP 
meetings. 

3/31/2011 MAP Team Briefing 
(Wetlands) 

Learn and understand the existing 
information on wetlands and 
streams. 

MAP Team discussed and provided 
input on wetland impacts and 
mitigation approach. 

Schedule 

The following provides status of milestones against project schedule. 

Original Date/ 
Actual Date 

Milestone Explanation 

11/16/2010 Initial MAP Mtg  

11/17/2010/ 
11/30/2010 & 
3/17/2011 

MAP Team Agreement State agreement is reflected in cost-reimbursement contract. 
MAP team agreement revised to become standard operating 
procedures. 

11/22/2010/ 
11/30/2010 

Project Kickoff Mtg Date changed to 11/30 to accommodate schedules. 

11/24/2010/ 
12/6/2010 

Leadership Briefing #1 Date changed to 12/6 to accommodate schedules. 

11/30/2010 Cost-reimbursement Contract  

12/14/2010/ 
3/17/2011 

MAP Mtg #1 Preliminary review documents not available until 2/28/2011. 
MAP Team requested 2-week review. 

1/6/2011/ Site Visit Date changed to allow for preparation and accommodate 
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Original Date/ 
Actual Date 

Milestone Explanation 

2/17/2011 schedules. 

1/5/2011/ 
4/28/2011 

MAP Mtg #2 Set to follow Mtg #1 (3/17); mid-April date did not work for 
Corps and County. 

1/20/2011 to 
3/23/2011/ 
5/12/2011 to 
7/29/2011 

MAP Mtg #3-#7 and 
Leadership Briefing #2 

Shifted to following prior meetings for reasons described above. 

Moving Forward 

These are goals for the next quarter (April, May, and June 2011): 

Task Timeframe 

NEPA and SEPA EIS process and formal scoping April to July 

 County permit process initiated  

 Corps District Engineer decision  

 Request for proposal published  

 EIS consultant selected  

Permits for field investigations April to June 

 Sampling and analysis plan for in-water work needs to be finalized  

MAP Team meetings  

 Executive briefing mid to late June 

 4-5 MAP Team meetings to discuss preliminary document review and 
scoping 

April, May, June 

Final agency comments on preliminary documents mid May 

Form one or more subcommittees to address major issues (i.e., wetland mitigation, 
comprehensive storm water, upland hydrology, transportation, air quality 

mid to late May 

Revise MAP Team schedule July 

 


